



Visit the project website
to learn more:



Construction Update - September 13, 2024

Last week, the contractor completed watermain installation west of Milne Creek, facilitating the testing and chlorination of the new watermain from Grandview to Milne Creek. The watermain from Milne Creek to 3rd Street was successfully pressure tested and is currently under chlorination. Additionally, the contractor paved several temporary driveways with Hot-Mix Asphalt (HMA) and completed permanent patching of the trenches crossing 9th Street.

Over the next two weeks, the contractor will transfer water services to the new water main, disconnect the old water main, and complete storm sewer work in the 7th Street intersection to allow for permanent patching to be completed.

Any impacts to traffic or lane closures will be shared daily. Please use caution when traveling through the area.

Businesses are open during construction and access to driveways will be maintained throughout construction!



Storm sewer installation




Paving driveways with HMA mix



Project Map Area

The map below shows where the project is taking place.



Have Questions?



Christopher B. Burke Engineering, Ltd.

Dan Schroeder, PE

Phone: (224) 315-0185

Email: dschroeder@cbbel.com



City of Lockport

Phone: (815) 838-0549

Monday - Friday 7:00am - 3:30pm

CityofLockport.net

© Copyright 2024 City of Lockport, Illinois

Metro Strategies Group | 1901 Butterfield Rd., Suite 260 | Downers Grove, IL 60515 US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)



Try email marketing for free today!