



Visit the project website
to learn more:



Construction Update - August 1, 2024

Over the last two weeks, the contractor installed the sanitary sewer bypass required for the ditch enclosure along Illinois Route 7 across from the Burger King. Additionally, the contractor completed the paving of the temporary asphalt in the south parkway of Illinois Route 7 (East of 7th Street) and the north parkway of Illinois Route 7 (West of 7th Street). The temporary pavement is required to facilitate future staged construction in the corridor.

For the next two weeks, the contractor will be installing watermain from Garfield Street to 8th Street in the north parkway and from Summit Drive to Read Street in the south parkway. The work will require lane closures along Illinois Route 7 so please be alert while driving through the corridor or seek alternate routes.

Businesses are open during construction and access to driveways will be maintained throughout construction!




Sanitary sewer installation



Excavation for temporary pavement

Project Map Area

The map below shows where the project is taking place.



Have Questions?



Christopher B. Burke Engineering, Ltd.
Dan Schroeder, PE
Phone: (224) 315-0185
Email: dschroeder@cbbel.com



City of Lockport
Phone: (815) 838-0549
Monday - Friday 7:00am - 3:30pm
CityofLockport.net

© Copyright 2024 City of Lockport, Illinois

Metro Strategies Group | 1901 Butterfield Rd., Suite 260 | Downers Grove, IL 60515 US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)



Try email marketing for free today!