



Visit the project website  
to learn more:



## Construction Update - July 17, 2024

Progress has resumed on Illinois Route 7! Traffic control barrels and saddles have been delivered and the contractor has completed staking the layout of sanitary sewer improvements.

This week, the contractor is installing the sanitary sewer bypass for the drainage ditch enclosure. This involves placing a pipe in an open ditch, across from the Burger King on 9th Street. This work is part of the many drainage upgrades incorporated into the Illinois Route 7 Channelization Project.


### Drainage Upgrades

- Culvert Replacement - Not Started
- Ditch Enclosure - In Progress
- Water Main Replacement - Not Started
- Storm Sewer Replacement - In Progress



## Project Map Area

The map below shows where the project is taking place.



# Have Questions?



**Christopher B. Burke Engineering, Ltd.**

Dan Schroeder, PE

Phone: (224) 315-0185

Email: [dschroeder@cbbel.com](mailto:dschroeder@cbbel.com)



**City of Lockport**

Phone: (815) 838-0549

Monday - Friday 7:00am - 3:30pm

**CityofLockport.net**

© Copyright 2024 City of Lockport, Illinois

Metro Strategies Group | 1901 Butterfield Rd., Suite 260 | Downers Grove, IL 60515 US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)



Try email marketing for free today!