



Visit the project website  
to learn more:



## Construction Update - August 15, 2024

Over the last two weeks, the contractor installed watermain improvements from Garfield Avenue to 8th Street in the north parkway and from Summit Drive to 7th Street in the south parkway. Additionally, the contractor completed the watermain that crosses at the intersection of 3rd Street and Illinois Route 7.

This week, the contractor will continue watermain installation along Illinois Route 7 up to 8th Street. They will also install fire hydrants where watermain work has been completed and install new crossing Illinois Route 7 at 7th Street. Next week, the contractor will look to put a large section of new watermain into service and begin the process of transferring water services to the new main.

Any impacts to traffic or lane closures will be shared daily. Please use caution when traveling through the area.


**Businesses are open during construction and access to driveways will be maintained throughout construction!**



***Watermain installation along Illinois Route 7***

# Project Map Area

The map below shows where the project is taking place.



## Have Questions?



**Christopher B. Burke Engineering, Ltd.**  
Dan Schroeder, PE  
Phone: (224) 315-0185  
Email: [dschroeder@cbbel.com](mailto:dschroeder@cbbel.com)



**City of Lockport**  
Phone: (815) 838-0549  
Monday - Friday 7:00am - 3:30pm  
[CityofLockport.net](http://CityofLockport.net)

© Copyright 2024 City of Lockport, Illinois

Metro Strategies Group | 1901 Butterfield Rd., Suite 260 | Downers Grove, IL 60515 US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)



Try email marketing for free today!