



Visit the project website
to learn more:



Construction Update

September 25, 2024

Recently, the contractor transferred water service to the new water main, disconnected the old main east of Mine Creek, and permanently patched utility trenches crossing Illinois Route 7.

This week, the contractor plans to transfer water services and disconnect the old water main west of Mine Creek. They will also complete all storm sewer crossings from the Illinois Route 7 and 7th Street intersection and prepare for the installation of a 5ft x 5ft box culvert crossing Illinois Route 7 in front of Nicky's Gyros. This box culvert will support stormwater drainage routes to successfully flow and prevent flooding.

Any impacts to traffic or lane closures will be shared daily. Please use caution when traveling through the area.

Businesses are open during construction and access to driveways will be maintained throughout construction!




Storm sewer installation



Project Map Area

The map below shows where the project is taking place.



Have Questions?



Christopher B. Burke Engineering, Ltd.

Dan Schroeder, PE

Phone: (224) 315-0185

Email: dschroeder@cbbel.com



City of Lockport

Phone: (815) 838-0549

Monday - Friday 7:00am - 3:30pm

CityofLockport.net

© Copyright 2024 City of Lockport, Illinois

Metro Strategies Group | 1901 Butterfield Rd., Suite 260 | Downers Grove, IL 60515 US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)



Try email marketing for free today!